AUGUST

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6 7
8 9 10 11 12 13 14
End of Run
15 16 17 18 19 20 21
Purge HVPS Tank Install Stent Equip.
Weld on HVPS Tank. |Weld on HVPS Tank. |Weld on HVPS Tank.
22 23 24 25 26 27 28

Install Stent Equip.

Weld on HVPS Tank.

Install Stent Equip.

2:15-TOUR

Install Stent Equip.

Leak Test HVPS
Tank. - RW

Pump Beam Line

Check Rel. Positions

of MQB2F01 - 6.- CC

Leak Test HVPS
Tank. - RW

Hot Checkout - All

Setup 37 MeV, 2ua
(FEL @ 5.1um)

D - Irradiate Stents

for Duke - GK

D - Irradiate Stents
for Duke - GK

29

30
Install X-Ray Equip.
Move Solenoid - CC
Align X-Ray E. - CC

Pump Beam Line

31




SEPTEMBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
8:30 - 9:30 AC Pwr. [D - Cesiate Cath. TS
40 MVA Repairs
CHL Test on 7.5MVA
CHL @ 4°K ? CHL @ 2°K ?
5 6| DAY 7 DAY 8 |DAY 9 DAY 10 11
Holiday Cesiate Phase Unit Cavities |Calibrate Buncher Phase Unit Cavities
Beam to Recombiner |SB, PP, LM, GB(DO) |Solve Corrector kicks |SB, LM, GB (DO)
Magnets - BY, SB BY, DD, TS, GB(DO) (13 - 15 Tour (LAFB)
GB (DO)
CHL @ 2°K
12|DAY 13 14 15 16|DAY 17 18
Continue Corrector D-CSR-PP,DD,RL |D-CSR-PP,DD,RL [D-CSR -PP,DD,RL |Setup per PARMELA
Verify match to model
PP(DO) PP(DO) PP (DO) BY, DD, GB (DO)
Kicks - DD, BY Tour (S & T Review) 10:30 - Tour (Navy)
GB (DO)
19 20 21 22 23 24 25

Maintenance Day
SWING
Commiss Instrmnts

D - X-Ray Tests - JB

S - Irradiate Stents

D - X-Ray Tests - JB

S - Irradiate Stents

D - X-Ray Tests - JB

S - Irradiate Stents

D - X-Ray Tests - JB
SWING
Meas. Bunch length

Multi Slit Il 1G phasing

Happek 1 Optical Chicane
Phasing

PP, SB(DO) for Duke - GK for Duke - GK for Duke - GK PP, SB (DO)

26

28

29

30




OCTOBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2

3 4 5 6 7 8 9

Machine Develop. Machine Develop. Machine Develop.
10 11 12 13 14 15 16
17 18 19 20 21 22 23
Hot Checkout - All Hot Checkout - All
24 25 26 27 28 29 30
FEL OPS Start FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS

31




NOVEMBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6
FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS
7 8 9 10 11 12 13
FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS
14 15 16 17 18 19 20
FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS
21 22 23 24 25 26 27
FEL OPS FEL OPS FEL OPS End Holiday Holiday
28 29 30

Warm-up Cryomod.
for Exchange. - JP
Remove Blocks on
Truck Ramp. - NW

Warm-up Cryomod.
for Exchange. - JP
Remove Blocks on
Truck Ramp. - NW




DECEMBER

Sunday

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

1
Warm-up Cryomod.
for Exchange. - JP
Open Bk. Leg - NW

Open Bk. Leg - NW

Open Bk. Leg - NW

6
Exchange Cryomod.

7
Cool Down Cryomod.
Replace Blocks on
Truck Ramp. - NW

Replace Blocks on
Truck Ramp. - NW

9
D - Replace Bk. Leg

S - Comm. Cryomod.

10
D - Replace Bk. Leg

S - Comm. Cryomod.

11

12

13
D - Replace Bk. Leg

S - Comm. Cryomod.

14
D - Replace Bk. Leg

S - Comm. Cryomod.

15
D - Replace Bk. Leg

S - Comm. Cryomod.

16
D - Replace Bk. Leg

S - Comm. Cryomod.

17
D - Replace Bk. Leg

S - Comm. Cryomod.

18

19

20
D - Replace Bk. Leg

S - Comm. Cryomod.

21
D - Replace Bk. Leg

S - Comm. Cryomod.

22
D - Replace Bk. Leg

S - Comm. Cryomod.

23
D - Replace Bk. Leg

S - Comm. Cryomod.

24

Christmas

25

26

27
Holiday

28
Holiday

29
Shutdown Day

30
Shutdown Day

31
Holiday




